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Contract No.: 04-0120F4

Inspector Name: Wright, Doug
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Approved Date:

Shift Hours: 07:00 AM 04:15 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 311

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Punchlist

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable
- Misc Cable punch-list work
- Removing the South main-span catwalk

Today I was inspecting Roger Ruiz’s crew on Cable punch-list work, & Tony Costa’s crew on catwalk
removal & prep work for erection tower removal.

- At 07:00, I arrived at the pier-7 office, & arrived on the bridge at 07:15.
- From 07:15 until 07:45, I did a walk-through of the bridge to check for any iron-workers working on the
Cable. There was none other than the paint.
- At 07:45, I left the bridge.
- From 08:00 until 08:30, I attended the weekly project safety meeting.
- At 08:45, I arrived back on the bridge.
- From 09:00 until 11:45, I accompanied ABF Engineer Ben Jones to perform zinc paste cleanliness
inspection between PP 102 & PP 116 (North & South). We checked the cleanliness of the S-wire, cable
bands, & suspender ropes. From PP 102S to PP 116S, all of the areas appeared to be free of zinc paste.
From PP 102N to PP 116N, the majority of the areas checked were OK. There were a couple of areas,
mainly on the outboard side of the cable brackets, had some zinc paste that needed additional cleaning.
- From 11:45 until 12:15, lunch.
- From 12:15 until 13:00, I did general inspection on the caulking of the areas around the suspender
brackets.
- From 13:00 until 15:00, Bob Brignano & I checked the Tower saddle plug bolts that were installed
yesterday.
- At 15:30, I left the bridge.
- From 15:30 until 16:15, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00
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JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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